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MEMORANDUM OF MEETING 
 
 

PROJECT:  Eckersley-Hall Senior Cntr, Middletown, CT 
CLIENT:  Town of Middletown 
MEETING PLACE:  Eckersley-Hall 
DATE AND TIME:  February 18, 2014 
 
ATTENDEES: 

 
Purpose: Construction Progress Meeting #19 
Overall Stage of Construction for the week: Electrical, new stud wall construction, sprinkler 

installation and interior stair framing, finish ceiling install, 
HVAC attic work. 

____________________________________________________________________________________  
                                    

TOPICS OF DISCUSSION;  
 
1. Safety issues; Hardhats mandatory, no smoking within 20’ of building (designated area has been 

provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting. 
Reminders were sent out (2/11). 

2. On site environment issues; VOC’s, Housekeeping, ventilation, clean areas, water, duct work, 
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from 
previous meeting. Reminders were sent out (2/11). 

3. LEED Management; Waste management (dumpster classifications), training, 
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No 
issues from previous meeting. 

4. Site utilities will begin in early December (11/26) (12/3).  Utilities to start next week (12/10).  
Starting next week for utilities due to weather (12/17). Work to start next week due to past weather 
issues (12/17).  Starting next week (12/24). Dry wells starting Thursday–1/2/14, weather dependent 
(12/31).  Starting tomorrow (1/7). Installation in progress, yard drains are in now (1/21).  Continuing 
on yard drains next week, weather dependent (1/28). On hold due to cost (2/4) (2/11). On hold 
pending SHPO’s approval & weather (2/18). 

5. HVAC chase is underway (12/10). Still in progress (12/17) (12/24) (12/31) (1/7). On hold (1/21).  
80% complete for duct (1/28). Working in attic area, units are to be here this week (2/4). Units are on 
site & being installed today (2/11). All units are in attic, 80% connected by next Friday (2/18). 

6. Electrical investigation for walls is underway so that new lines will be concealed properly (12/10). 
On-going (12/17) (12/24) (12/31).  On-going, by the end of January will resolve issues (mainly an 
exterior wall issue) (1/7). Open (1/21).  Ceiling issues worked out, wall discussion soon (1/28). 
Ongoing, lighting issues resolved (2/4) (2/11). No issues (2/18). 

Aresco Construction Silver/Petrucelli Architects Data Contractor 
Electrical Contractor Concrete Contractor Site Contractor 
Plumbing Contractor Sprinkler Contractor  



7. Sprinkler system – Sprinkler contractor starting week of Christmas. Material is to be delivered on 
Monday (12/17). Material was delivered - 12/24, installation to start this week (12/24). Started 
(12/31).  Started working down from the attic, Snapping lines on ceiling (1/7). Upper level is 
roughed in, lower level material to be delivered next week (1/21).  Lower rough-ins starting 
tomorrow (1/28). Ongoing (2/4). On hold until heat is moved (2/11). Working on attic & second 
floor drops (2/18). 

8. Water penetrating existing foundation walls – Investigation is ongoing (12/17) (12/24). Due to 
another flood in the lower level, Aresco is meeting this afternoon with the site contractor to receive 
pricing for a French Drain on the west elevation. Flooring of the lower level in the Dining area 
cannot be completed until the issue is resolved. Discussions and pricing will be brought up at the 
next committee meeting (12/31).  Aresco has given the RCO to SPA for their review of a curtain 
wall drainage solution, SPA to review (1/7). Aresco is to provide a narrative. Site visit is requested 
(1/21).  Site contractor is working on pricing for committee meeting (1/28) (2/4). Item pending upon 
approval (2/11) (2/18).  

9. Steel – Starting steel work for beams this week. Work is continuing (1/7). Steel is arriving on 
tomorrow (1/21). Starting today (1/28). Installation in progress (2/4). Front column in progress, 
should be completed end of next week (2/11). Complete, Aresco is to send additional RCO for steel 
work, currently working on breakdown, waiting for breakdown from subcontractors (2/18). 

10. Asbestos piping found, Bob Dobmeier is to notify Abatement Company (1/21). Aresco is working 
on pricing (1/28). Subcontractor is working on pricing (2/4) (2/11) (2/18). 

11. Old septic tank found on site (1/21). Aresco is working on pricing (1/28) (2/4). SPA has received 
pricing from Aresco and will review & formalize paper work for submittal to committee (2/11). 
Waiting on SHPO’s approval (2/18). 

12. Old sewer line found with too many turns (1/21). Aresco, SPA & Bob Dobmeier to meet with civil 
engineer on site (1/28). Aresco is working on pricing (2/4). SPA has received pricing from Aresco 
and will review & formalize paper work for submittal to committee (2/11). Waiting on SHPO’s 
approval (2/18). 

13. Wood stair framing starting early next week (1/28). Started, layout complete (2/4). Ongoing (2/11) 
(2/18). 

14. HVAC contractor to supply ABS control’s general information to SPA prior to formal submittal 
(2/4). SPA has received general information & is reviewing (2/11) (2/18). 

15. Meeting for exterior work (roofing, masonry, overhangs & painting) meeting to be held today for 
the coordination for March’s work (weather permitting) to be held today (2/11). Meeting was held 
with subcontractors, Aresco & SPA, SPA to contact SHPO for meeting with Contractor, SHPO & 
SPA to meet at site (2/18). 

16. Attachments – See attached. 
17. All individuals were asked if any outstanding concerns were left on the table at the end of the 

meeting. All were in agreement that all concerns were addressed at this meeting. 
18. Next site meeting will be held on February 25th at 7:30am. 

 
NEW TOPICS OF DISCUSSION: 
 
1. In depth work for this week – Prepping for the slab in lower level, working on rough-ins for 

plumbing fixtures in the bathrooms, decking starting this Thursday for lower level. Lower level stud 
walls to be completed in 2-3 weeks. Interior structural work is completed. Pouring slabs next week.  
 

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING: 
 
1. Additional steel in mechanical room is need for support of the ceiling due to existing cracks, 

Aresco is to create a PCO (2/4). Aresco is waiting for paperwork from their subcontractor (2/11). 
Closed, repeat of line #9 above (2/18). 

 



PHOTOS:  
 
 

  
 
 
 

 



   
 
 
 

 
 
 

 
Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14 
days of the date of the meeting. 
 
Distribution: Distribution list, file 




